



2024 Composite scheme Schedule

Kit ID	Test type	January - February		March		April		May		June		July		August		September	
		1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half
P-Tens-2	Tensile RT			Shipment							Result submission deadline 15 th June		Publication of the reports From 15 th July				
P-Tens-3	Tensile RT2						Shipment				Result submission deadline 15 th June		Publication of the reports From 15 th July				
P-Tens-5	Tensile on Thermoplastic							Shipment	Timeline to be adjusted with kit delivery								
P-Comp-1	Compression After Impact			Shipment							Result submission deadline 15 th June		Publication of the reports From 15 th July				
P-Comp-3	Compression EN 2850 B RT						Shipment				Result submission deadline 15 th June		Publication of the reports From 15 th July				
P-Comp-4	Compression EN 2850 B ET (120°)						Shipment				Result submission deadline 15 th June		Publication of the reports From 15 th July				
P-Comp-5	Compression A1			Shipment							Result submission deadline 15 th June		Publication of the reports From 15 th July				
P-Comp-7	Open Hole Compression			Shipment							Result submission deadline 15 th June		Publication of the reports From 15 th July				
P-Comp-8	Flatwise Compression			Shipment							Result submission deadline 15 th June		Publication of the reports From 15 th July				
P-Bend-1	Bending			Shipment							Result submission deadline 15 th June		Publication of the reports From 15 th July				
P-Bend-2	Bend on Sandwich Core			Shipment							Result submission deadline 15 th June		Publication of the reports From 15 th July				



2024 Composite scheme Schedule

Kit ID	Test type	January - February		March		April		May		June		July		August		September	
		1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half
P-Bend-3	Curved Beam			Shipment							Result submission deadline 15 th June		Publication of the reports From 15 th July				
P-Shear-1	Interlaminar Shear Strenght (ILSS)			Shipment							Result submission deadline 15 th June		Publication of the reports From 15 th July				
P-Shear-4	Lap Joint Shear			Shipment							Result submission deadline 15 th June		Publication of the reports From 15 th July				
P-Shear-5	Shear on Sandwich Core			Shipment							Result submission deadline 15 th June		Publication of the reports From 15 th July				
P-G1c-2	G1c AITM 1-0005			Shipment							Result submission deadline 15 th June		Publication of the reports From 15 th July				
P-DSC-1	Differential Scanning Calorimetry (DSC)			Shipment							Result submission deadline 15 th June		Publication of the reports From 15 th July				
P-DSC-2	Differential Scanning Calorimetry (DSC) AITM 3-0027	Timeline to be defined in agreement with the sponsors															
P-DMA-1	Dynamic Mechanical Analysis (DMA)			Shipment							Result submission deadline 15 th June		Publication of the reports From 15 th July				
P-FC-1	Fiber Content & Density			Shipment							Result submission deadline 15 th June		Publication of the reports From 15 th July				
P-Poro-1	Kit Porosity			Shipment							Result submission deadline 15 th June		Publication of the reports From 15 th July				
P-Bear-1	Kit Bearing						Shipment				Result submission deadline 15 th June		Publication of the reports From 15 th July				