

ptp.		2024 Metallic scheme Schedule										22 nd April 2024		1/2	
Kit ID		March		April		May		June		July		August			
Former Name	New Name	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half		
1-1	M-Tens-1	Shipment							Result submission deadline 15th June		Publication of the reports From 15th July				
1-2	M-Tens-2	Shipment													
1-3	M-Tens-3	Shipment													
1-4	M-Tens-4	Shipment													
1-5	M-Tens-5	Shipment													
1-6	M-Tens-6	Shipment													
2-1	M-Tens-7	Shipment													
3-1	M-Creep-1					Shipment		Timeline will be adjusted following kits delivery							
3-2	M-Rupt-1				Shipment										
4-1	M-K1c-1	Shipment							Result submission deadline 15th June		Publication of the reports From 15th July				
4-3	M-dadN-2	Shipment													
4-4	M-RCurv-1					Shipment		Timeline will be adjusted following kits delivery							
4-5	M-K1c-2	Shipment							Result submission deadline 15th June		Publication of the reports From 15th July				
5-1	M-Impact-1	Shipment													
5-2	M-Impact-2	Shipment													
5-3	M-Impact-3					Shipment		Timeline will be adjusted following kit delivery							
6-1	M-Hard-1	Shipment							Result submission deadline 15th June		Publication of the reports From 15th July				
6-2	M-Hard-2	Shipment													
6-3	M-Hard-3				Shipment			Timeline will be adjusted following kit delivery							
6-4	M-Hard-4				Shipment				Result submission deadline 15th June		Publication of the reports From 15th July				
6-5	M-Hard-5					Shipment									
7-1	M-Corr-1	Shipment							Result submission deadline 15th June		Publication of the reports From 15th July				
7-2	M-Corr-2					Shipment									
7-3	M-Corr-3								Shipment		Timeline will be adjusted following kit delivery				
8-1	M-Chem-1	Shipment							Result submission deadline 15th June		Publication of the reports From 15th July				
8-2	M-Chem-2	Shipment													
8-3	M-Chem-3	Shipment													
8-4	M-Chem-4	Shipment													
8-5	M-Chem-5							Shipment		Timeline will be adjusted following kit delivery					

		2024 Metallic scheme Schedule										22 nd April 2024		2/2	
Kit ID		March		April		May		June		July		August			
Former Name	New Name	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half		
8-6	M-Chem-6	Shipment							Result submission deadline 15th June		Publication of the reports From 15th July				
8-7	M-Chem-7				Shipment			Timeline will be adjusted following kit delivery							
8-8	M-Chem-8	Shipment							Result submission deadline 15th June		Publication of the reports From 15th July				
8-9	M-Chem-9							Shipment	Timeline will be adjusted following kit delivery						
8-10	M-Chem-10	Shipment							Result submission deadline 15th June		Publication of the reports From 15th July				
9-1	M-Fatig-1					Shipment		Timeline will be adjusted following kit delivery							
9-3	M-Fatig-3			Shipment											
10-1	M-Micr-1								Result submission deadline 15th June		Publication of the reports From 15th July				
	M-Micr-2	Shipment													
	M-Micr-3	Shipment													
	M-Micr-4	Shipment													
10-2	M-Micr-5	Shipment													
10-3	M-Micr-6	Shipment													
10-4	M-Micr-7			Shipment											
10-5	M-Micr-8					Shipment									
10-6	M-Micr-9			Shipment											
10-7	M-Elec-1	Shipment													
10-8	M-Coat-1					Shipment		Timeline will be adjusted following kit delivery							
10-9	M-Coat-2						Shipment								
10-10	M-Coat-3					Shipment									
11-2	M-Comp-1	Shipment							Result submission deadline 15th June		Publication of the reports From 15th July				
12-4	F-Tens-2				Shipment										
12-5	F-Fatig-1				Shipment										
12-6	F-Shear-2				Shipment										
-	F-Shear-1				Shipment										
-	F-Fatig-2						Shipment	Timeline will be adjusted following kit delivery							
15-1	M-Dens-1				Shipment				Result submission deadline 15th June		Publication of the reports From 15th July				
15-2	M-Dens-2				Shipment										
15-3	M-Flow-1				Shipment										
15-4	M-PSize-1				Shipment										
15-5	M-PSize-2					Shipment		Timeline will be adjusted following kit delivery							
17-1	M-ShotP-1						Shipment								