


2024 Metallic scheme Schedule

		March		April		May		June		July		August		September		October		November		
		Nouvelle Taxo	Kit ID	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	
Mechanical testing	Tensile , compression	M-Tens-1	1-1																	
		M-Tens-2	1-2																	
		M-Tens-3	1-3																	
		M-Tens-4	1-4																	
		M-Tens-4-B2	1-4-B2																	
		M-Tens-5	1-5																	
		M-Tens-6	1-6																	
		M-Tens-7	2-1																	
		M-Comp-1	11-2																	
		M-Comp-1-B2	11-2-B2																	
	Fracture	M-K1c-1	4-1																	
		M-dadN-2	4-3																	
		R-Curve-1	4-4																	
		M-K1c-2	4-5																	
		M-K1c-2-B2	4-5-B2																	
	Impact	M-Impact-1	5-1																	
		M-Impact-2	5-2																	
		M-Impact-3	5-3																	
	Fatigue	M-Fatig-1	9-1																	
		M-Fatig-3	9-3																	
	Creep Stress Rupt	M-Creep-1	3-1																	
		M-Rupt-1	3-2																	
	Hardness	M-Hard-1	6-1																	
		M-Hard-1-B2	6-1-B2																	
		M-Hard-2	6-2																	
		M-Hard-3	6-3																	
		M-Hard-4	6-4																	
	M-Hard-5	6-5																		



* Date of planned shipment/ submission deadline and report publication could be modified regarding materials supply

2024 Metallic scheme Schedule

		March		April		May		June		July		August		September		October		November	
	Nouvelle Taxo	Kit ID	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	
Metallography	M-Micr-1	10-1																	
	M-Micr-2																		
	M-Micr-3																		
	M-Micr-4																		
	M-Micr-4-B2																		
	M-Micr-5	10-2																	
	M-Micr-6	10-3																	
	M-Micr-7	10-4																	
	M-Micr-8	10-5																	
	M-Micr-9	10-6																	
	M-Elec-1	10-7																	
	M-ProjT-1	New																	
Chemistry	M-Chem-1	8-1																	
	M-Chem-2	8-2																	
	M-Chem-3	8-3																	
	M-Chem-4	8-4																	
	M-Chem-5	8-5	postponed to 2025 <i>contact info@ptpscheme for a refund, asset or replacement kit, add "M-Chem-5-2024 replacement" to the email subject line</i> <i>Please</i>																
	M-Chem-6	8-6																	
	M-Chem-7	8-7																	
	M-Chem-8	8-8																	
	M-Chem-9	8-9	postponed to 2025																
	M-Chem-10	8-10																	

Fixed shipment

Fixed submission deadline

Fixed report publication

planned shipment

planned submission deadline

planned report publication

* Date of planned shipment/ submission deadline and report publication could be modified regarding materials supply

2024 Metallic scheme Schedule

		March		April		May		June		July		August		September		October		November		
Nouvelle Taxo	Kit ID	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	1 st half	2 nd half	
Corrosion, coating	M-Corr-1	7-1																		
	M-Corr-2	7-2																		
	M-Corr-3	7-3																		
	M-Coat-1	10-8																		
	M-Coat-2	10-9																		
	M-Coat-3	10-10																		
Powders	M-Dens-1	15-1																		
	M-Dens-2	15-2																		
	M-Flow-1	15-3																		
	M-PSize-1	15-4																		
	M-PSize-2	15-5																		
	M-ShotP-1	17-1																		
Fasteners	F-Tens-2	12-4																		
	F-Fatig-1	12-5																		
	F-Shear-2	12-6																		
	F-Shear-1	-																		
	F-Fatig-2	-	postponed to 2025																	
Machinir	M-Mach-1	14-1																		
	M-Mach-2	7-2																		

Fixed shipment	Fixed submission deadline	Fixed report publication
planned shipment	planned submission deadline	planned report publication

* Date of planned shipment/ submission deadline and report publication could be modified regarding materials supply