

2024 Metallic scheme Schedule

| | | March | | April | | May | | June | | July | | August | | September | | October | | November | | | |
|--------------------|-------------------------|---------------|---------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|--|--|
| | | Nouvelle Taxo | Kit ID | 1 st half | 2 nd half | 1 st half | 2 nd half | 1 st half | 2 nd half | 1 st half | 2 nd half | 1 st half | 2 nd half | 1 st half | 2 nd half | 1 st half | 2 nd half | 1 st half | 2 nd half | | |
| Mechanical testing | Tensile , compression | M-Tens-1 | 1-1 | | | | | | | | | | | | | | | | | | |
| | | M-Tens-2 | 1-2 | | | | | | | | | | | | | | | | | | |
| | | M-Tens-3 | 1-3 | | | | | | | | | | | | | | | | | | |
| | | M-Tens-4 | 1-4 | | | | | | | | | | | | | | | | | | |
| | | M-Tens-4-B2 | 1-4-B2 | | | | | | | | | | | | | | | | | | |
| | | M-Tens-5 | 1-5 | | | | | | | | | | | | | | | | | | |
| | | M-Tens-6 | 1-6 | | | | | | | | | | | | | | | | | | |
| | | M-Tens-7 | 2-1 | | | | | | | | | | | | | | | | | | |
| | | M-Comp-1 | 11-2 | | | | | | | | | | | | | | | | | | |
| | | M-Comp-1-B2 | 11-2-B2 | | | | | | | | | | | | | | | | | | |
| | Fracture | M-K1c-1 | 4-1 | | | | | | | | | | | | | | | | | | |
| | | M-dadN-2 | 4-3 | | | | | | | | | | | | | | | | | | |
| | | R-Curve-1 | 4-4 | | | | | | | | | | | | | | | | | | |
| | | M-K1c-2 | 4-5 | | | | | | | | | | | | | | | | | | |
| | | M-K1c-2-B2 | 4-5-B2 | | | | | | | | | | | | | | | | | | |
| | Impact | M-Impact-1 | 5-1 | | | | | | | | | | | | | | | | | | |
| | | M-Impact-2 | 5-2 | | | | | | | | | | | | | | | | | | |
| | | M-Impact-3 | 5-3 | | | | | | | | | | | | | | | | | | |
| | Fatigue | M-Fatig-1 | 9-1 | | | | | | | | | | | | | | | | | | |
| | | M-Fatig-3 | 9-3 | | | | | | | | | | | | | | | | | | |
| | Creep Stress Rupt | M-Creep-1 | 3-1 | | | | | | | | | | | | | | | | | | |
| | | M-Rupt-1 | 3-2 | | | | | | | | | | | | | | | | | | |
| | Hardness | M-Hard-1 | 6-1 | | | | | | | | | | | | | | | | | | |
| | | M-Hard-1-B2 | 6-1-B2 | | | | | | | | | | | | | | | | | | |
| | | M-Hard-2 | 6-2 | | | | | | | | | | | | | | | | | | |
| M-Hard-3 | | 6-3 | | | | | | | | | | | | | | | | | | | |
| M-Hard-4 | | 6-4 | | | | | | | | | | | | | | | | | | | |
| M-Hard-5 | 6-5 | | | | | | | | | | | | | | | | | | | | |

Fixed shipment

Fixed submission deadline

Fixed report publication

planned shipment

planned submission deadline

planned report publication

* Date of planned shipment/ submission deadline and report publication could be modified regarding materials supply

2024 Metallic scheme Schedule

| | | March | | April | | May | | June | | July | | August | | September | | October | | November | | |
|---------------|-------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|--|
| Nouvelle Taxo | Kit ID | 1 st half | 2 nd half | 1 st half | 2 nd half | 1 st half | 2 nd half | 1 st half | 2 nd half | 1 st half | 2 nd half | 1 st half | 2 nd half | 1 st half | 2 nd half | 1 st half | 2 nd half | 1 st half | 2 nd half | |
| Metallography | M-Micr-1 | | | | | | | | | | | | | | | | | | | |
| | M-Micr-2 | 10-1 | | | | | | | | | | | | | | | | | | |
| | M-Micr-3 | | | | | | | | | | | | | | | | | | | |
| | M-Micr-4 | | | | | | | | | | | | | | | | | | | |
| | M-Micr-4-B2 | | | | | | | | | | | | | | | | | | | |
| | M-Micr-5 | 10-2 | | | | | | | | | | | | | | | | | | |
| | M-Micr-6 | 10-3 | | | | | | | | | | | | | | | | | | |
| | M-Micr-7 | 10-4 | | | | | | | | | | | | | | | | | | |
| | M-Micr-8 | 10-5 | | | | | | | | | | | | | | | | | | |
| | M-Micr-9 | 10-6 | | | | | | | | | | | | | | | | | | |
| | M-Elec-1 | 10-7 | | | | | | | | | | | | | | | | | | |
| M-ProjT-1 | New | | | | | | | | | | | | | | | | | | | |
| Chemistry | M-Chem-1 | 8-1 | | | | | | | | | | | | | | | | | | |
| | M-Chem-2 | 8-2 | | | | | | | | | | | | | | | | | | |
| | M-Chem-3 | 8-3 | | | | | | | | | | | | | | | | | | |
| | M-Chem-4 | 8-4 | | | | | | | | | | | | | | | | | | |
| | M-Chem-5 | 8-5 | | | | | | | | | | | | | | | | | | |
| | M-Chem-6 | 8-6 | | | | | | | | | | | | | | | | | | |
| | M-Chem-7 | 8-7 | | | | | | | | | | | | | | | | | | |
| | M-Chem-8 | 8-8 | | | | | | | | | | | | | | | | | | |
| | M-Chem-9 | 8-9 | postponed to 2025 | | | | | | | | | | | | | | | | | |
| | M-Chem-10 | 8-10 | | | | | | | | | | | | | | | | | | |

Fixed shipment

Fixed submission deadline

Fixed report publication

planned shipment

planned submission deadline

planned report publication

* Date of planned shipment/ submission deadline and report publication could be modified regarding materials supply

2024 Metallic scheme Schedule

| | | March | | April | | May | | June | | July | | August | | September | | October | | November | | |
|--------------------|-----------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|----------------------|--|
| Nouvelle Taxo | Kit ID | 1 st half | 2 nd half | 1 st half | 2 nd half | 1 st half | 2 nd half | 1 st half | 2 nd half | 1 st half | 2 nd half | 1 st half | 2 nd half | 1 st half | 2 nd half | 1 st half | 2 nd half | 1 st half | 2 nd half | |
| Corrosion, coating | M-Corr-1 | 7-1 | | | | | | | | | | | | | | | | | | |
| | M-Corr-2 | 7-2 | | | | | | | | | | | | | | | | | | |
| | M-Corr-3 | 7-3 | | | | | | | | | | | | | | | | | | |
| | M-Coat-1 | 10-8 | | | | | | | | | | | | | | | | | | |
| | M-Coat-2 | 10-9 | | | | | | | | | | | | | | | | | | |
| | M-Coat-3 | 10-10 | | | | | | | | | | | | | | | | | | |
| Powders | M-Dens-1 | 15-1 | | | | | | | | | | | | | | | | | | |
| | M-Dens-2 | 15-2 | | | | | | | | | | | | | | | | | | |
| | M-Flow-1 | 15-3 | | | | | | | | | | | | | | | | | | |
| | M-PSize-1 | 15-4 | | | | | | | | | | | | | | | | | | |
| | M-PSize-2 | 15-5 | | | | | | | | | | | | | | | | | | |
| | M-ShotP-1 | 17-1 | | | | | | | | | | | | | | | | | | |
| Fasteners | F-Tens-2 | 12-4 | | | | | | | | | | | | | | | | | | |
| | F-Fatig-1 | 12-5 | | | | | | | | | | | | | | | | | | |
| | F-Shear-2 | 12-6 | | | | | | | | | | | | | | | | | | |
| | F-Shear-1 | - | | | | | | | | | | | | | | | | | | |
| | F-Fatig-2 | - | postponed to 2025 | | | | | | | | | | | | | | | | | |
| Machinir | M-Mach-1 | 14-1 | | | | | | | | | | | | | | | | | | |
| | M-Mach-2 | 7-2 | | | | | | | | | | | | | | | | | | |

| | | |
|------------------|-----------------------------|----------------------------|
| Fixed shipment | Fixed submission deadline | Fixed report publication |
| planned shipment | planned submission deadline | planned report publication |

* Date of planned shipment/ submission deadline and report publication could be modified regarding materials supply